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EXECUTIVE SUMMARY
The Office of Management and Budget mandates that, ”Agency EA programs should deliver 
results-oriented products and services to inform business decisions and increase the efficiency 
and effectiveness of IT investments, program management and agency operations.”1

The purpose of the OneVA EA Program Plan is two-fold.  First, it captures the planning 
and programming guidance in a single document to assist in budget justifications and 
Statement of Work (SOW) development.  Second, it breaks down the actual work to be 
accomplished on an annual basis by the practice.  The details are documented in a 
work breakdown schedule in a MS Project Gantt chart.  The OneVA EA Program Plan
provides information for managing and controlling the EA practice at VA.

The VA EA Program Plan is one of a series of four foundational documents the Chief 
Architect uses to manage the EA practice within the Department.  The three remaining 
documents are:

 VA EA Practice Guidance – Provides essential strategy, planning factors, 
and guidance to enable an effective EA practice.

 OneVA EA Value and Performance Measurement Plan – Describes how the 
EA practice at the Department of Veterans Affairs assesses the performance 
of the EA practice and evaluates the value of the Enterprise Architecture (EA)
to the Department.

 OneVA EA Communications and Training Plan – Describes the plan for 
communications activities with stakeholders and EA training supporting the 
EA practice.

Recommendations for changes should be forwarded to the Department of Veterans 
Affairs Chief Architect, Office of Enterprise Architecture and Innovation, 801 I Street 
NW, Washington, D.C.   20001.

This document supersedes the OneVA Program Management Plan, Version 4.3,
November 11, 2007.  

 Federal Enterprise Architecture Practice Guidance, November 2007
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1. INTRODUCTION

This document contains the planning and programming guidance for the EA 
practice at VA.  Execution of this program plan will allow for optimal planning 
whether it be a top-down or bottom-up approach by bringing together different 
perspectives of business and technology throughout the enterprise. Decision-
making capabilities are enhanced by providing comprehensive views of current 
capabilities and resources while keeping in mind a number of future scenarios 
that may require changes in processes and resources.  Lastly, the EA Program 
provides for improved communication throughout the enterprise.  Open 
information sharing and the wealth of knowledge provided by the EA repository 
allows on demand access to current, pertinent information to best support the 
enterprise.  

1.1.Purpose

While EA’s purpose is to bring about a more efficient and responsive VA to better 
serve our veterans, it is the purpose of this document to describe how to bring 
about a more efficient and responsive EA. The purpose of the OneVA EA Program 
Plan is two-fold.  First, it captures the planning and programming guidance in a 
single document to assist in budget justifications and Statement of Work (SOW) 
development.  Second, it breaks down the actual work to be accomplished on an 
annual basis by the practice.  The details are documented in a work breakdown 
schedule in a MS Project Gantt chart.  The efficiencies derived from knowing the 
information contained in the OneVA EA Program Plan will manifest themselves in 
improved planning, organization and control of the EA practice at VA.

1.2.Scope

This document describes the EA program for fiscal year 2009.  It is updated 
annually to order to support budget development and submission to OI&T.  It 
covers all facets of the enterprise architecture practice in OI&T.

1.3. Intended Audience

The intended audience for this document is the Office of IT Enterprise Strategic 
Policy, Plans, and Programs, Business and Administrative Executives (BX and 
AX), the Chief Architect in the Office of Enterprise Architecture and Innovation 
(OEA&I) and analysts supporting development of the SPP budget.

1.4.
One

Changing This Document

The VA EA Program Plan is configuration controlled under the authority of the 
Enterprise Architecture Council (EAC).  Changes will be submitted to the 
Department of Veterans Affairs Chief Architect, Office of the Enterprise 
Architecture and Innovation (OEA&I) for review and approval by the EAC.

1.5.Structure of This Document

This document is made up of 6 sections that are described in the Table 1-1 
below.

1-1EA Program Plan
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Section Title Description

1 Introduction

This section provides introductory information 
such as the document’s purpose, scope, 
intended audience, and relationships to other 
efforts.  It concludes with a description of the 
organization of the document.

2
Office of Enterprise 

Architecture

This section provides a description of the 
Office of Enterprise Architecture, the 
organization executing the EA program.

3 Program Description
This section describes the key initiatives 
making up the EA program plan.

4 Human Resources
This section describes the human resources 
necessary to execute the EA program.

5 Financial Resources
This section describes the financial resources 
necessary to execute the EA program.

6 Performance
This section describes the performance 
measurement activities for the EA program.

7 Appendix A Glossary
This appendix contains the acronyms and 
terms used in this document.

8
Appendix B Current 
Program Schedule

This appendix contains high-level and detailed 
versions of the work breakdown schedule for 
FY08/FY09.

1 EA Program Plan Contents-Table 1
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The OneVA EA program is executed by the Office of Enterprise Architecture and 
Innovation (OEA&I) for Deputy Assistant Secretary for IT Enterprise Strategy, 
Policy, Plans and Programs (SPP).  

2.1. Description

To accomplish the tasks and activities derived from the goals and objectives 
previously discussed, the Office of Enterprise Architecture and Innovation 
(OEA&I) is organized under the Office of IT Enterprise Strategy, Policy, Plans, 
and Programs (SPP).  The OEA&I structure, responsibilities, and major
deliverables are described in the paragraphs that follow. 

2.1.1. Structure

The organizational structure for OEA&I is shown in Figure 2-1 below.  The three 
branches within OEA&I are Technical Architecture & Innovation, Applied 
Architecture, and Business Architecture.  

Figure 2-1 OEA&I Organizational Chart

2.1.2. Responsibilities

The assignment of responsibilities and major deliverables within OEA&I is shown 
in Table 2-2 below.  

Table 2-2 – OEA&I Responsibility and Deliverables

OEA&I Directorate Responsibilities Deliverables

Technical Architecture 
& Innovation

Perform technical assessments in 
support of the PATSB

 Technical Assessment Checklists
 Technical Reference Model

Applied Architecture
Develop the OneVA EA artifacts and 
products excluding the TRM

 EA 5.0

Business Architecture TBD  TBD

Knowledge Management & 
Communications

Develop the systems that store and 
provide access to the OneVA EA

 EA Repository 

TION AND INNOVAOFFICE OF ENTEPRISE ARCHITECTURE2.
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3. PROGRAM DESCRIPTION

The OneVA EA Program consists of three initiatives:  Management, Development, 
and Technical Services guided by goals and objectives aligned with the 
Departments’ business and IT strategy.  This section contains the strategic 
planning factors for each initiative and a high-level description of the EA program
to implement the strategies.

3.1.EA Strategy

The OneVA EA Program will develop and implement an EA that is business-driven
and aligned to the Department’s mission.  A line-of-sight comparison of the VA 
Strategic Goals, VA IT Strategic Goals, and the EA Program Goals and 
Objectives in Table 1 below, shows the OneVA EA Program is aligned with all 
levels of Department strategy.

Table 3-1 – EA Program Alignment

VA Strategic Goal IT Strategic Goal IT Initiative EA Strategy EA Goal & Objectives.
Enabling Objective 

E-4:
Improve the overall 

governance and 
performance of VA 
by applying sound 

business principles; 
ensuring 

accountability; 
employing resources 

effectively through 
enhanced capital 

asset management, 
acquisition practices, 

and competitive 
sourcing; and linking 
strategic planning to 

budgeting and 
performance.

IT Priority 3:
Establish Programs

to make VA’s IT 
systems more 

interoperable and 
compatible, not only 
within VA but with 

other Federal 
Agencies with which 

we interact.

Develop and 
implement the 

security 
architecture.

OneVA EA will use 
segment

architectures to 
achieve sufficient 

detail for supporting 
IT investment 

decisions.

The OneVA EA will be 
described by a prescribed 
set of segments
 Complete one Core 

Mission Segment 
architecture in FY 09

 Complete one Business 
Support segment 
architecture in FY 09

 Complete one 
Enterprise Support 
segment architecture in 
FY 09

Enabling Objective 
E-4:

Improve the overall 
governance and 

performance of VA 
by applying sound 

business principles; 
ensuring 

accountability; 
employing resources 

effectively through 
enhanced capital 

asset management, 
acquisition practices, 

and competitive 
sourcing; and linking 
strategic planning to 

IT Priority 7:
Effectively manage 
the Veterans Affairs 
IT appropriation to 

ensure sustainment 
and modernization 

of the IT 
infrastructure and 

more focus on 
application 

development to 
meet increasing and 

changing 
requirements of our 

business units.

Implement an 
IT multi-year 
Programming 
and Portfolio 
Management 

process.

The OneVA EA 
Segments will align 
with the VA Budget 

Structure

The OneVA EA will support 
IT portfolio management 
and capital planning and 
investment control:
 100% of EAC technical 

assessments will use 
the latest version of the 
OneVA EA

 100% of PATSB 
technical assessments 
will use the latest 
version of the OneVA EA

1-3EA Program Plan
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budgeting and 
performance.

Enabling Objective 
E-4:

Improve the overall 
governance and 

performance of VA 
by applying sound 

business principles; 
ensuring 

accountability; 
employing resources 

effectively through 
enhanced capital 

asset management, 
acquisition practices, 

and competitive 
sourcing; and linking 
strategic planning to 

budgeting and 
performance.

IT Priority 3:
Establish Programs

to make VA’s IT 
systems more 

interoperable and 
compatible, not only 
within VA but with 

other Federal 
Agencies with which 

we interact.

Migrate 
AMAS/BOSS to 

the VA 
Enterprise 

Architecture 
(EA) SOA 
standard 
platform.

The OneVA EA will 
have a Services
Framework to 
facilitate SOA 

planning across the 
Department

Establish the OneVA EA as 
a service oriented 
architecture:
 Complete a Services 

Framework and Catalog 
in FY09

3.2.Program Description

The VA EA is  an integral part in a broader set of inter-related IT management 
activities that collectively enable VA leadership and business owners to define a 
vision, develop strategies and plans for achieving the vision, make resource 
decisions, implement strategies, develop and operate IT solutions, and evaluate 
performance.  As noted in Figure 3-1 below, the enterprise architecture provides 
the direction needed to help Administrations and Staff Offices identify and refine 
business needs and concept papers.  The EA also serves as a guide to assist 
the IT development community in the creation of enterprise and system 
requirements needed to develop IT solutions.  The EA further provides the end-
state vision for the VA IT Strategic Plan.  The EA directly influences the 
development of multi-year programming guidance, the IT multi-year portfolio, the 
IT budget, and specific initiative program and project plans

One

.ectivesEA Goal & ObjEA StrategyIT InitiativeIT Strategic GoalVA Strategic Goal
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Figure 3-1 – VA IT Management Order of Precedence

The VA enterprise architecture program is made up of three tracts:  
Management, Development, and Use.  The Management tract produces the 
planning documentation necessary for management and oversight of the OneVA
EA program.  This includes the EA Practice Guidance, EA Training and 
Communications Plan, EA Program Plan, and EA Value Plan.  The second tract, 
Development, creates the artifacts and products describing the OneVA EA. These 
artifacts are described in detail in Section 5 and cross-referenced with OMB 
requirements in Appendix 3. The third tract, Use, reflects the analysis of the 
second tract’s information and development of artifacts customized for use in 
other processes.  Examples of other processes include System Design and 
Development, Needs Identification, IT Portfolio Management & Programming, 
Strategic Planning, and OMB Reporting.  

The VA enterprise architecture (EA) program is depicted graphically in Figure 
3-2 below. 

One

eOn
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Figure 3-2
One

VA EA Program Overview

For the coming calendar year, the focus of the EA program is re-establishment of 
the EA practice following the reorganization of the Office of Information and 
Technology.  This includes significant tasks such as re-energizing governance 
through the EAC; streamlining the EA with Version 5.0; connecting to other SPP 
functions to include IT Strategy, Business Relationship Management and 
Programming; and connecting other architecture efforts, both inside and outside 
VA.

3.3.
One

EA Program Initiatives

The VA EA Program for FY 2009 consists of 9 initiatives and reflects the work 
of the Applied Architecture Office in OEA&I.  An overview of the outcomes for EA 
Version 5.0 can be seen in Figure 3-3 below.  A detailed explanation of each EA 
artifact and product can be found in the OneVA EA Practice Guidance. The 
initiatives producing the EA outputs constitute the EA program plan and are listed 
below.  Each will be described in greater detail in the following sections.

 Manage EA,

 Govern EA,

 Develop Baseline Architecture,

 Develop Target Architecture,

 Develop Transition Architecture,

 Develop Segment Architectures,

 Perform Technical Assessments,

 EA Repository & Tools, and

4-3EA Program Plan
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 OMB Reports.

Figure 3-3:  EA 5.0 Overview

3.3.1. Manage EA

The Manage EA initiative is responsible for developing policy and management 
guidance enabling the EA practice at VA.  The outputs of this initiative include 
documents such as VA Directive 6051, the OneVA EA Practice Guidance, the
OneVA EA Communications and Training Plan, the OneVA EA Value and 
Performance Plan and this document the OneVA EA Program Plan. 

3.3.2. Govern EA

The Govern EA initiative is responsible for performing support functions for the 
Enterprise Architecture Council (EAC), the governing body where decisions on 
EA topics are made.  The support functions include developing agendas of 
relevant topics for the EAC, socializing those agenda items with stakeholders 
prior to EAC meetings, and facilitating the actual EAC meetings.   The outputs of 
this initiative include a governance process, an EAC charter, EAC meeting 
minutes, and presentations for the meetings themselves.

3.3.3. Develop Baseline Architecture

The Develop Baseline Architecture initiative is responsible for gathering data on 
the existing enterprise architecture at VA, describing it in a structured set of 
artifacts, and analyzing its characteristics which are reported in various artifacts 
and products.  The outputs of this initiative include a Baseline Description, 
Business Architecture, Data Architecture, and Technology Architecture.  More 
detailed products include performance, shortfalls, organization descriptions, 
process descriptions, data models, information exchange models, hardware 
profile, standards profile, and services catalog.
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3.3.4. Develop Target Architecture

The Develop Target Architecture initiative is responsible for gathering data on the 
future enterprise architecture at VA, describing it in a structured set of artifacts, 
and analyzing its characteristics which are reported in various Target 
Architecture artifacts and products.  The outputs of this initiative include a Target 
Architecture Description covering business and technology architectures, a 
Technology Forecast, and a Transformation Roadmap.

3.3.5. Develop Transition Architecture

The Develop Transition Architecture initiative is responsible for gathering data on 
new and existing VA programmed investments, describing them in a structured 
set of artifacts, and analyzing their characteristics which are reported in the 
Transition Plan and summarized in the EA Guide.  The outputs of this initiative 
include the Transition Plan, EA Guide, and IT Project Management Guide.

3.3.6. Develop Segment Architectures

The Develop Segment Architectures initiative is responsible for gathering data on 
the core mission, business service and enterprise service segments at VA,
capturing the data in a structured set of work sheets and reporting templates 
provided by OMB in the Federal Segment Architecture Methodology.  The 
primary deliverables for this initiative are the populated set of the OMB templates 
populated for the segments reported to OMB.  The names and descriptions of 
each segment are located in the OneVA EA Practice Guidance.

3.3.7. EA Repository & Tools

A dedicated EA tool is not necessary until such time as the amount of data and 
information become unmanageable with the MS Office Suite of tools.  At that 
time a comprehensive trade study will be undertaken identifying requirements 
and selecting an affordable “best of breed” tool for the OneVA EA.  The approved 
tools for the OneVA EA are shown in Table 3-2 below.

Table 3-2 – VA EA Tools

Tool Name Function Process

Excel Spreadsheet Business & Data Modeling

PowerPoint Graphics EA Development

Visio Model Depictions Business & Data Modeling

TBD Portal GUI Communications

Repositorys

Metis Architecture Modeling EA Development

Caliber Portal GUI Communications

EE Portal GUI Communications

One
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Staffing requirements are necessary components of any IT-related project 
pursued by VA.  To the extent possible, specific qualifications for each staff 
position are also required.  VA staff managers are to fill these positions with only 
qualified personnel.  Workforce requirements planning will incorporate turnover, 
vacations, and sick leave to the extent possible.  Project employees will maintain 
an on-going training regimen to maintain and enhance the skills required to 
support the project.  Training regimens will be components of and fully funded by 
the project’s budget.

The following table identifies the stakeholders of the EA Program, their roles, and 
responsibilities.

Table 4-1 – OEA&I Roles and Responsibilities

EA Team Position Role Responsibilities

Secretary of Veterans 
Affairs

EA Program Sponsor and 
Executive Leadership

Champion of EA Program.
Provide resources.
Assist in resolving high-level EA issues.

Assistant Secretary of 
Veterans Affairs & 
Chief Information 

Officer

Executive Leadership and 
decision-making

Facilitate the establishment and on-
going operation of the EA Program.
Lead resolution of high-level EA issues.
Integrate EA and other governance.
Ensure Strategic Alignment of the EA 
plan to VA Strategic Plan

Chief Architect
Office of Enterprise 

Architecture 
Management (OEA&I)

EA Program Manager

EA Program oversight.  Approve the EA 
framework and documentation 
methodology. Identify EA standards and 
approve EA configuration management 
recommendations.

Senior Architect
OEA&I & Selected 

Administrations
EA Director

Manage the EA Projects and 
documentation process.
Implement the EA framework and 
documentation methodology.
Identify EA standards and manage EA 
configuration management sub-process.

Architect
OEA&I & Selected 

Administrations

EA Developer and Project 
Leads

Execute EA Projects and documentation 
process.  Implement the EA framework 
and documentation methodology.
Identify EA standards and implement EA 
configuration management sub-process.

Systems Architect
OEA&I & Selected 

Administrations
Analysis and Design

Provide technical analysis and design 
support for systems-related EA 
component selection and 
implementation.
Ensure that IT systems meet migration 
and interoperability requirements.
Support EA documentation.

HUMAN RESOURCES4.
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Data Architect
OEA&I & Selected 

Administrations
Analysis and Design

Provide technical analysis and design 
support for database-related EA 
component selection and 
implementation.
Ensure that databases meet integration 
and interoperability requirements.
Support EA documentation.

EA Tool Subject 
Matter Expert (SME)
Office of Enterprise 

Architecture 
Management (OEA&I

Application and database 
support

Maintenance or EA Software Application. 
Maintenance of EA repository and 

information.

Web Developer Web Support
Maintenance of EA website, associated 
content, and links to other websites as 

needed.

End-Users:
Administration Subject 
Matter Experts (SME)

Requirements 
Identification/QA

Identify end-user requirements for EA 
components.

Provide feedback on the effectiveness of 
solutions.

4.1.Skills 

Table 4-2 – OEA&I Skills

Skill Description
Government 
Occupation

Contractor 
Equivalent

Chief Architect

EA Program oversight.  Approve the EA 
framework and documentation 
methodology. Identify EA standards and 
approve EA configuration management 
recommendations.

SES

Director

Manage the EA Projects and 
documentation process.
Implement the EA framework and 
documentation methodology.
Identify EA standards and manage EA 
configuration management sub-process.

GS-2210-15
Senior 

Architect

IT Analyst

Execute EA Projects and documentation 
process.  Implement the EA framework 
and documentation methodology. Identify 
EA standards and implement EA 
configuration management sub-process.

GS-2210-14 Architect

IT Analyst

Assist Architects execution of EA Projects 
and documentation.  Implement the EA 
framework and documentation 
methodology. Identify EA standards and 
implement EA configuration management 
sub-process.

GS-2210-13 Practitioner

)

ResponsibilitiesRoleEA Team Position
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IT Analyst

Assist Architects execution of EA Projects 
by modeling selected business, data, or 
technical activities.  Implement the EA 
framework and documentation 
methodology. Identify EA standards and 
implement EA configuration management 
sub-process.

GS-2210-12 Modeler

IT Analyst
Assist Chief Architect oversight of EA 
program by providing logistical planning 
and support.

GS-303-08
Meeting 
Planner

IT Analyst
Assist Chief Architect oversight of EA 
program by providing logistical planning 
and support.

Intern
Meeting 

Secretary

4.2.Organizational Assignments

OEA&I is organized into three branches Technical Architecture & Innovation, 
Applied Architecture, and Business Architecture, shown in Figure 4-3 below.

Figure 4-3 – OEA&I Organizational Assignments

4.3.Allocations

The Work Breakdown Schedule (WBS) for the EA Practice is shown in 
APPENDIX C.  Each major WBS activity has been allocated to an OEA&I
organization in Table 4-4 below.  It is assumed all the sub-activities under the 
major WBS Number will be executed by the assigned organizations and 
assigned contractors.  These allocations can be changed by the DAS SPP or 
Chief Architect at any time.  Currently all tasks in this program plan are 
performed by the Applied Architecture Directorate of OEA&I.

Table 4-4 – Workforce Task Allocation

WBS Number Organization

None Technical Architecture & Innovation

9-4EA Program Plan
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Line 1 through 157 Applied Architecture

None Business Architecture

None
Knowledge Management & 

Communications
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5. FINANCIAL RESOURCES

5.1.Requirements

These figures represent the budget for the EA program taking into account the 
current scope of the program.  The EA program is ongoing and maintaining 
funding is important in keeping EA information up-to-date and useful.

Table 5-1 – VA EA Program Budget 2008-2009

2009 FTE
Labor 

Hrs
Capital Training Travel Total Budget

1 Personnel

2
Hardware & 

Software

3
Contractor 

Support

Table 5-2 – VA EA Program Budget 2009-2010

2009 FTE
Labor 

Hrs
Capital Training Travel Total Budget

1 Personnel

2
Hardware & 

Software

3
Contractor

Support

Table 5-3 – VA EA Program Budget 2010-2011

2010 FTE
Labor 

Hrs
Capital Training Travel Total Budget

1 Personnel

2
Hardware & 

Software 

3
Contractor

Support

1-5EA Program Plan
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The EA Program receives its annual funding authorization once the OI&T and 
SPP authorizations processes are completed.  The funding authorization for FY 
2008 is shown in Table 5-7 below.

Table 5-7 – VA EA Program Authorization 2008

2008 FTE
Labor 

Hrs
Capital Training Travel Total 

1 Personnel

2
Hardware & 

Software

3
Contractor 

Support

Table 5-7 – VA EA Program Authorization 2009

2008 FTE
Labor 

Hrs
Capital Training Travel Total 

1 Personnel

2
Hardware & 

Software

3
Contractor 

Support

tionuthorizaA5.2.
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6. Performance

The plan for measuring and evaluating the EA program is explained in the EA 
Value Measurement Plan.  

1-6EA Program Plan
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7. APPENDIX A:  GLOSSARY

7.1.Acronyms

7.2.Terms

BRM Business Reference Model

CFO Chief Financial Officer

CIO Chief Information Officer

DRM Data Reference Model

FASA Federal Acquisition Streamlining Act of 
1994

FEA Federal Enterprise Architecture

FEA SPP Federal Enterprise Architecture Security 
and Privacy Profile

FIPS PUB Federal Information Processing Standards 
Publication

FISMA Federal Information Security Management 
Act of 2002

HIPAA Health Insurance Portability and 
Accountability Act of 1996

IG Inspector General

IT Information Technology

NIST National Institute of Standards and 
Technology

NIST SP National Institute of Standards and 
Technology Special Publication

OI&T VA Office of Information and Technology

OEA&I Office Of Enterprise Architecture and 
Innovation

OMB Office of Management and Budget

PIA Privacy Impact Assessment

POA&M Plan of Action and Milestones

PRM Performance Reference Model

SPP VA Office of IT Enterprise Strategy, Policy, 
Plans & Programs

SRM Service-Component Reference Model

TRM Technology Reference Model

Term Definition

1-7EA Program Plan
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Alternatives Analysis Definition and comparison of viable alternatives to 
fulfill business and information management 
requirements and implement target architecture.  
For more information on alternative analysis for 
major IT investments, refer to OMB Circular A-11 
Section 300.

Baseline Architecture Describes the current (“as is”) state of the 
agency in terms of performance, business, 
data, services, and technology.

Business Case Provides the justification for an investment. For 
more information on business cases for major IT 
investments, refer to OMB Circular A-11 Section 
300.

Business Services Defined by the agency business model, business 
services include the foundational mechanisms and 
back office services used to achieve the purpose of 
the agency, e.g., inspections and auditing, direct 
loans, program monitoring, and financial 
management

Change Drivers Strategic, policy, performance and industry factors 
impacting the design and implementation of 
business and information management solutions. A 
mature EA program monitors change drivers and 
applies relevant drivers to maintain the enterprise 
architecture.

Component 1. Hardware, software, environmental factors, 
and their associated configurations and 
documentation, which together or separately 
are configured items.
2. Software or hardware elements approved for 
inclusion into at least one regional product. 
SOURCE: SSG - Computing & Network Operations 
Business Process Management

Core Mission Areas Unique service areas that define the mission or 
purpose of the agency. Core mission areas are 
defined by the agency business model (e.g., tactical 
defense, air transportation, energy supply, pollution 
prevention and control, and emergency response).

Cross-Agency Initiatives OMB-sponsored initiatives such as E-Gov initiatives, 
Line of Business (LOB) initiatives, and other 
government-wide initiatives such as Internet 
Protocol Version 6 (IPV6) and Homeland Security 
Presidential Directive 12 (HSPD-12).

Configuration 
Management

The process of managing updates to EA 
components and artifacts, ensuring that 
standards are being followed.
Source: An Introduction to Enterprise Architecture
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Current View An EA artifact that represents an EA component or 
process that currently exists in the enterprise.
SOURCE: An Introduction to Enterprise Architecture

Data A representation of individual facts, concepts, or 
instructions in a manner suitable for communication, 
interpretation, or processing by humans or by 
automatic means.
SOURCE: Information Management and Security Sub-
council

Enterprise An area of common activity and goals within an 
organization or between several organizations, 
where information and other resources are 
exchanged.
SOURCE: An Introduction to Enterprise Architecture

Enterprise Architecture A management practice for aligning resources to 
improve business performance and help agencies 
better execute their core missions. An EA describes 
the current and future state of the agency, and lays 
out a plan for transitioning from the current state to 
the desired future state.

Enterprise Services Common or shared IT services that support 
core mission areas and business services. 
Enterprise services are defined by the agency 
service component model and include the 
applications and service components used to 
achieve the purpose of the agency (e.g., 
knowledge management, records management, 
mapping/GIS, business intelligence, and 
reporting).

Governance A group of policies, decision-making procedures, 
and management processes that work together to 
enable the effective planning and oversight of 
activities and resources.
SOURCE: An Introduction to Enterprise Architecture

Information 1. Information is the result of processing, 
manipulating and organizing data in a way that adds 
to the knowledge of the person receiving it.
SOURCE: www.orafaq.com/glossary/faqglosi.htm   

2. Organized data which is understood to have 
significance and meaning.  
SOURCE: www.christlinks.com/glossary2.html 
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Information Technology Any equipment or interconnected system or 
subsystem of equipment, that is used in the 
automatic acquisition, storage, manipulation, 
management, movement, control, display, 
switching, interchange, transmission, or reception of 
data or information. The term information 
technology includes computers, ancillary equipment, 
software, firmware and similar procedures, services 
(including support services), and related resources.
SOURCE: 
www.grc.nasa.gov/WWW/Purchase/Section_508_def.htm

Line of Business A distinct area of activity within the enterprise.  It 
may involve the manufacture of certain products, 
the provision of services, or internal administrative 
functions.    
SOURCE: An Introduction to Enterprise Architecture

Performance Gap An identified activity or capability that is lacking 
within the enterprise, which causes the enterprise to 
perform below desired levels or not achieve 
strategic or tactical goals.
SOURCE: An Introduction to Enterprise Architecture

Performance Goals Target performance measures and timeframes. 
Goals should be outcome-oriented and targets 
should be ambitious. For more information on 
performance goals, refer to the Government 
Performance and Results Act (GPRA), OMB 
Circular A-11, and the PART.

Performance 
Improvement Lifecycle

A three-phase process an agency can use to close 
performance gaps and improve the overall 
performance of the agency. The lifecycle is made up 
of the “Architect”, “Invest”, and “Implement” phases.

Performance 
Measurements

Actual results generated by the implementation of
enhanced business and information management 
solutions. Results are monitored and measured to 
verify target benefits resulting from the 
implementation of business and information 
management solutions.

Program A group of related projects managed in a 
coordinated way.  Programs usually involve an 
element of ongoing activity.  
SOURCE: An Introduction to Enterprise Architecture

Program Assessment 
Rating Tool (PART)

A review of a program to helps identify the 
program's strengths and weaknesses to inform 
funding and management decisions aimed at 
making the program more effective. A PART review 
looks at all factors that affect and reflect a program's 
performance including its purpose and design; 
performance measurement, evaluations, and 
strategic planning; program management; and 
program results and accountability.
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Program Management 
Plan

Establishes the overall approach to managing the 
program. Describes the program, deliverables, 
related management plans and procedures, and 
methods used to plan, monitor, control, and improve 
the project development efforts.

Project A temporary endeavor undertaken to create a 
unique product, service, or result.
SOURCE: An Introduction to Enterprise Architecture

Segment Segments are individual elements of the enterprise 
describing core mission areas, and common or 
shared business services and enterprise services. 
Segments are defined by the enterprise 
architecture.

Segment Architecture Detailed results-oriented portion of the baseline 
architecture and a transition strategy for a portion or 
segment of the enterprise.

Solution Architecture An architecture for an individual IT system that is 
part of a segment. A solution architecture is 
reconciled to the segment architecture above it.

Stakeholder Everyone who is or will be affected by a program, 
activity, or resource.  Stakeholders for the EA 
program include sponsors, architects, program 
managers, users, and support staff.
SOURCE: An Introduction to Enterprise Architecture

System A collection of resources and activities that has 
inputs and outputs.
SOURCE: An Introduction to Enterprise Architecture

Target Architecture Describes the future (“to be”) state of the 
agency in terms of performance, business, 
data, and services. Contains EA components 
that do not yet exist in the enterprise.
SOURCE: An Introduction to Enterprise Architecture

Transition Strategy A multi-year plan to implement target architecture 
for all or part of an enterprise. Defines logical 
dependencies between transition activities and 
helps to define the relative priority of each activity.

Vision Statement A summary of how the target business and 
information management environment are 
translated and stated as actions guide an 
organization
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8. APPENDIX C:  WORK BREAKDOWN SCHEDULE

The work breakdown schedule (WBS) for the FY09 Program is contained in a
Microsoft Project file posted to the internal Sharepoint page.  This file contains 
the activities and milestones for the EA program.
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